Chief Executive’s Department

NOTTS Connect Trade Union Joint Working Group
Meeting Notes - held on 13 April 2006

Present:
(SCT)
Sarah Thurlby – NOTTS Connect Project Manager - Chair
(MH)
Mark Hill – Corporate Human Resources

(PT)
Pete Thorpe - Unison
(KB)
Karen Bookless – NOTTS Connect Development Officer
(EP)
Emma Petef – NOTTS Connect Project Administrator – Minutes

Apologies were received from (JJ) Jackie Johnson

	
	
	Actions

	1
	Actions from last meeting
· Written report to update on the Project to go to ICJF on 10 May 2006.  Project staff will attend the meeting if there are any major issues to update on.
· Geoff Ward has advised that the Adult services pilot will be discussed at Social Services JCNP.  SCT to contact GW for an update and will provide feedback via email.


	SCT

	2
	Service Transfer update provided by KB
Service transfer is currently quiet as larger services are being transferred at the moment.  This will pick up over the next 2 months.  Great Notts Bike ride is live.  Education admissions service to be agreed in May.  Blue car badge currently live for Mansfield and Ashfield and to go live in 2 more districts soon.  Updates will be provided as this develops.
Project Update provided by SCT

Property

Ashfield Area Office

It is intended that the contact centre will move into the AAO, with a provisional turnkey date of 10 August 2007.  However, elected Members requested that the Project Team consider alternative properties as a contingency, in particular the NICC.  KB, SCT and Suzanne Lloyd went to visit with Roger Upton, Peter Johnson-Marshall, Architect, and Sharon Williams, SSD space planner.  A feasibility study is being conducted at the moment.  The outcome is not presently known.
ICT CRM

CRM submissions are still undergoing the process of evaluation.  The next stage is supplier presentations.  A supplier will be selected at the end of June.
Telephony

The tender is being reviewed from both a business and technical point of view with the help of consultant John Bingham. The telephony requirements of the other AAO tenants will be incorporated into the tender. (See property item above)
HR

Following consultation with Maggie Pilmore, Richard Chamberlain and Councillor C Baron, the CC Manager post has gone onto the delegated decision record and will go to the redeployment panel on 25 April.
Finance
Nigel Stevenson (Finance strand leader) has actioned the transfer of budget from departments.

	

	6
	AOB
· MH explained that all appointments will be subject to the Authority’s global enabling document.  There are no specific clauses for the NOTTS Connect Project.  MH to discuss with Jack Markiewicz.  

· JJ and PT will not be able to attend the meeting on 9 November due to other commitments – to discuss nearer the time

· MH gave his apologies for 11 May 

No representative will be present from Personnel due to all attending the same meeting.
	MH

SCT

	
	Date of Next Meeting
Thursday 11 May 2006 at 2.00pm in the Exchange, County Hall.
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